WHITTAKER EXCAVATING - MuCOOL ENCLOSURE
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1 Milestone No. 0 - 0 Days 264 day projec 0 days 0% Mon 1/6/03 Mon 1/6/03 $0.00 ’ 1/6

2 Notice to proceed 0 days 0% Mon 1/6/03 Mon 1/6/03 $0.00 1/6

3 Milestone 1 complete 0 days 0% Mon 1/6/03 Mon 1/6/03 $0.00 1/6

4 Milestone No. 1A 54 days 0% Mon 1/6/03 Fri 2/28/03 $177,680.00 '

5 Mobilization 4 days 0% Mon 1/6/03 Thu 1/9/03 $0.00

6 Pour mud slab 29 days 0% Mon 1/6/03 Mon 2/3/03 $4,480.00 ,_—E_i_

7 FBP Ftgs & base slab @ Elevation 25 days 0% Tue 2/4/03 Fri 2/28/03  $173,200.00 |’:_

736.5 =

8 Milestone 1A Complete 0 days 0% Fri 2/28/03 Fri 2/28/03 $0.00 2/28

9 Milestone No. 1B 52 days 0% Sat 3/1/03 Mon 4/21/03  $166,800.00

10 FBP Walls @ Experimental Hall 24 days 0% Sat 3/1/03 Mon 3/24/03 $57,600.00

11 FBP Access Pit walls 22 days 0% Tue 3/25/03 Tue 4/15/03 $51,000.00 i

12 FBP Beam Absorber 41 days 0% Sat 3/1/03 Thu 4/10/03 $9,600.00 LI.

13 FBP Deck on Experimental Hall 7 days 0% Fri 4/11/03 Thu 4/17/03 $43,300.00 t

14 FBP Deck above sump pump 6 days 0% Wed 4/16/03 Mon 4/21/03 $5,300.00

15 Milestone No. 1B Complete 0 days 0% Mon 4/21/03 Mon 4/21/03 $0.00 4/21

16 Milestone No. 1C 53 days 0% Tue 4/22/03 Fri 6/13/03 $116,250.00

17 FBP Compressor Room walls 15 days 0% Tue 4/22/03 Tue 5/6/03 $32,000.00 I

18 FBP Refrigerator walls 15 days 0% Tue 4/22/03 Tue 5/6/03 $16,000.00 |

19 FBP Hydrogen Manifold walls 18 days 0% Wed 5/7/03 Sat 5/24/03 $6,000.00

20 FBP Hydrogen Storage walls 18 days 0% Wed 5/7/03 Sat 5/24/03 $6,250.00

21 EBPF(I_‘,ompressor Rm & Refrigerator 20 days 0% Sun 5/25/03 Fri 6/13/03 $16,000.00 |

22 FI;nP L(())?lrg retaining wall 20 days 0% Sun 5/25/03 Fri 6/13/03 $40,000.00

23 Milestone No. 1C Complete 0 days 0% Fri 6/13/03 Fri 6/13/03 $0.00 6/13

24 Milestone No. 1D 36 days 0% Sat 6/14/03 Sat 7/19/03 $11,011.00

25 Complete final lift of stair walls 20 days 0% Sat 6/14/03 Thu 7/3/03 $8,000.00

26 Complete all walls 36 days 0% Sat 6/14/03 Sat 7/19/03 $3,011.00 | I:I.

27 Milestone No. 1D Complete 0 days 0% Sat 7/19/03 Sat 7/19/03 $0.00 7/19

28 Milestone No. 2A 118 days 0% Tue 4/22/03 Sun 8/17/03 $18,000.00 ﬁ

29 Mech equip rough in 99 days 0% Tue 4/22/03 Tue 7/29/03 $14,700.00 |

30 Mech equip trim out 19 days 0% Wed 7/30/03 Sun 8/17/03 $3,300.00

31 Milestone No. 2A Complete 0 days 0% Sun 8/17/03 Sun 8/17/03 $0.00 ‘ 8/17

32 Milestone No. 2B 118 days 0% Tue 4/22/03 Sun 8/17/03 $23,849.00

33 HVAC rough-in 20 days 0% Sun 7/20/03 Fri 8/8/03 $10,100.00 |:I._

34 HVAC trim out and testing 9 days 0% Sat 8/9/03 Sun 8/17/03 $3,349.00 I’::D

35 Miscellanous pads 118 days 0% Tue 4/22/03 Sun 8/17/03 $10,400.00

36 Milestone 2B complete 0 days 0% Sun 8/17/03 Sun 8/17/03 $0.00 ¢ 8/17

37 Milestone No. 3A 34 days 0% Wed 7/30/03 Mon 9/1/03  $132,060.00

38 Electrical rough in 26 days 0% Wed 7/30/03 Sun 8/24/03 $73,781.00 |_

39 Fire Alarm rough In 7 days 0% Mon 8/18/03 Sun 8/24/03 $5,569.00

40 Electrical/FA trim out 4 days 0% Mon 8/18/03 Thu 8/21/03 $47,534.00

41 Electrical/FA testing 11 days 0% Fri 8/22/03 Mon 9/1/03 $5,176.00 E

42 Milestone No. 3A Complete 0 days 0% Mon 9/1/03 Mon 9/1/03 $0.00 91

43 Milestone 3B 34 days 0%  Wed 7/30/03 Mon 9/1/03 $33,921.00

44 Spinkler rough In 26 days 0% Wed 7/30/03 Sun 8/24/03 $20,000.00

45 Sprinkler trim out & test 8 days 0% Mon 8/25/03 Mon 9/1/03 $13,921.00

46 Milestone No. 3B Complete 0 days 0% Mon 9/1/03 Mon 9/1/03 $0.00 9/1
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47 Milestone No. 4 A 59 days 0% Fri 1/10/03 Sun 3/9/03 $92,500.00
48 Erosion control 3 days 0% Fri 1/10/03 Sun 1/12/03 $4,300.00
49 Demolition, strip topsoil, survey & 14 days 0% Mon 1/13/03 Sun 1/26/03 $28,500.00
layout excavation
50 Excavate and place granular for 4 days 0% Mon 1/27/03 Thu 1/30/03 $26,300.00
structures
51 Excavate for sump pump 15 days 0% Fri 1/31/03 Fri 2/14/03 $400.00
52 Deliver & Install Sump Basin & 9 days 0% Sat 3/1/03 Sun 3/9/03 $33,000.00
underdrain v
53 Milestone No. 4A Complete 0 days 0% Sun 3/9/03 Sun 3/9/03 $0.00 3/9
54 Milestone No. 4 B 48 days 0% Mon 3/10/03 Sat 4/26/03 $76,380.00
55 Excavate for Utilities 48 days 0% Mon 3/10/03 Sat 4/26/03 $3,000.00
56 ICW, Hot Taps, FH, Valves, Stub-in 48 days 0% Mon 3/10/03 Sat 4/26/03 $37,600.00 |
F/P Room
57 Sump lid, Access, 2 1/2" Discharge 48 days 0% Mon 3/10/03 Sat 4/26/03 $35,780.00 |
Pipe & remain underground
58 Milestone No. 4B Complete 0 days 0% Sat 4/26/03 Sat 4/26/03 $0.00 ’ 4/26
59 Milestone No. 4C 45 days 0% Sun 7/20/03 Tue 9/2/03  $137,200.00
60 Rough grading, excavation, 30 days 0% Sun 7/20/03 Mon 8/18/03 $55,500.00
complete berm
61 Place granular and fine grade for 7 days 0% Tue 8/19/03 Mon 8/25/03 $40,600.00
roads
62 Bituminous Pavement/Striping 4 days 0% Tue 8/26/03 Fri 8/29/03 $35,700.00
63 Final grading and berm 4 days 0% Sat 8/30/03 Tue 9/2/03 $5,400.00 L
64 Milestone No. 4C Complete 0 days 0% Tue 9/2/03 Tue 9/2/03 $0.00 ‘ 9/2
65 Milestone No. 5 A 14 days? 0% Sun 7/20/03 Sat 8/2/03 $66,600.00
66 Set precast roof planks 4 days 0% Sun 7/20/03 Wed 7/23/03 $18,800.00
67 Set Mechanical Sleeves 1 day? 0% Thu 7/24/03 Thu 7/24/03 $2,000.00
68 Roof Blocking 2 days 0% Fri 7/25/03 Sat 7/26/03 $5,800.00
69 Bituminous roofing & hatches 7 days 0% Sun 7/27/03 Sat 8/2/03 $39,000.00
70 Install skylights 7 days 0% Thu 7/24/03 Wed 7/30/03 $1,000.00
71 Milestone 5A complete 0 days 0% Sat 8/2/03 Sat 8/2/03 $0.00 ’ 8/2
72 Milestone No. 5 B 23 days? 0% Tue 9/2/03 Wed 9/24/03 $77,826.00
73 Install stairs, handrails & misc. 14 days 0% Tue 9/2/03 Mon 9/15/03 $32,126.00
metals
74 Blocking for finishes, install door 17 days 0% Tue 9/2/03 Thu 9/18/03 $16,000.00 E |__
frames and doors
75 Painting 20 days 0% Tue 9/2/03 Sun 9/21/03 $19,275.00 |
76 Complete Misc. Finishes 20 days 0% Tue 9/2/03 Sun 9/21/03 $6,325.00
77 Sealing concrete 3 days 0% Mon 9/22/03 Wed 9/24/03 $1,000.00
78 Install hardware and complete all 5 days 0% Fri 9/19/03 Tue 9/23/03 $2,500.00 i
finishes
79 Seeding 1 day? 0% Wed 9/24/03 Wed 9/24/03 $600.00
80 Milestone 5B Complete 0 days 0% Wed 9/24/03 Wed 9/24/03 $0.00 9/24
81 Milestone No. 6 - 2 days 6 days 0% Thu 9/25/03 Tue 9/30/03 $18,000.00
82 Clean up & Punchlist 6 days 0% Thu 9/25/03 Tue 9/30/03 $18,000.00
83 Milestone 6 Project Complete 0 days 0% Tue 9/30/03 Tue 9/30/03 $0.00 ‘ 9/30
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